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ESTIMATE RUN 05/17/2017

ESTIMATE SUMMARY 09:11:00

CONTID: C20236         ESTIMATE NO: 0019 PROG 2005

PCN: 20236-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FROM VAIL TO GOLDEN PERCENT TIME:

PROJECT NO: ITS SW01-527                  

I-70 MOUNTAIN CORRIDOR - FIBER OPTIC CABLE REPLACEM ENT, UPGR

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,941,646.56 PARTICIPATING $ $ 114,308.58

AWARD PROJECT AMT: 6,007,549.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.97

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.68%

300,136.75

114,308.58

114,308.58

114,308.58

$

$

$

$

6,641,509.81

0.00

6,641,509.81

0.00

6,641,509.81

-90,113.24

0.00

6,551,396.57

0.00

AMOUNT DUE 6,551,396.57 114,308.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,308.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

SUMMIT JEFFERSON, REGION 1

522.0 TIME ALLOW: 11/12/2016 ??:??:??

ORIG TIME ALLOW: 9/1/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2015

06/15/2015

11/17/2016

11/17/2016

05/17/2017

04/02/2015

04/28/2015

05/21/2015

06/15/2015
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Fiber Optic Cable 242,104.000

31,320.000

202-00055  
 

273,424.00273,424.000

31,320.00

273,424.000

LF  

1.00000

0010 Removal of Closed Circuit Television Pole 12.000

3.000

202-00715  
 

7,500.0015.000

1,500.00

15.000

EACH

500.00000

0015 Removal of Closed Circuit Camera 32.000

3.000

202-00720  
 

24,500.0035.000

2,100.00

35.000

EACH

700.00000

0020 *Removal of Pull Box 54.000

0.000

202-00827  
 

37,800.0054.000

0.00

54.000

EACH

700.00000

0025 *Potholing 321.250

9.000

203-01597  
 

16,512.50330.250

450.00

330.250

HOUR

50.00000

0030 Laborer 821.000

0.000

203-02330  
 

41,050.00821.000

0.00

821.000

HOUR

50.00000

0035 *Erosion Log (12 Inch) 1,264.000

0.000

208-00002  
 

4,550.401,264.000

0.00

1,264.000

LF  

3.60000

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.81000

0045 Aggregate Bag 240.000

0.000

208-00035  
 

288.00240.000

0.00

240.000

LF  

1.20000

0050 Concrete Washout Structure 7.000

0.000

208-00045  
 

4,060.007.000

0.00

7.000

EACH

580.00000

0055 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

35.00000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

375.003.000

0.00

3.000

HOUR

125.00000

0065 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

225.003.000

0.00

3.000

HOUR

75.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

100.00000

0080 Erosion Control Supervisor 65.000

0.000

208-00205  
 

4,875.0065.000

0.00

65.000

HOUR

75.00000

0085 Reset TV Cameras 5.000

0.000

210-00473  
 

7,500.005.000

0.00

5.000

EACH

1,500.00000

0090 Reset Microwave Vehicle Radar Detector (MVRD) 2.000

0.000

210-00476  
 

18,400.002.000

0.00

2.000

EACH

9,200.00000

0095 Reset Travel Time Indicator 3.000

0.000

210-00847  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0100 Reset Traffic Signal Controller Cabinet 7.000

0.000

210-00855  
 

17,500.007.000

0.00

7.000

EACH

2,500.00000

0105 Seeding (Native) 1.490

0.026

212-00006  
 

1,288.601.516

22.10

1.516

ACRE

850.00000

0110 Soil Conditioning 0.090

1.426

212-00032  
 

1,288.601.516

1,212.10

1.516

ACRE

850.00000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free Hay) 0.000

1.490

213-00002  
 

1,266.501.490

1,266.50

1.490

ACRE

850.00000

0120 *Drilled Caisson (36 Inch) 82.500

0.000

503-00036  
 

73,791.3082.500

0.00

82.500

LF  

894.44000

0125 *Drilled Caisson (42 Inch) 40.000

0.000

503-00042  
 

48,952.4040.000

0.00

40.000

LF  

1,223.81000

0130 *Drilled Caisson (48 Inch) 142.000

0.000

503-00048  
 

164,248.56142.000

0.00

142.000

LF  

1,156.68000

0135 *Manhole Special 21.000

0.000

604-39000  
 

140,000.0721.000

0.00

21.000

EACH

6,666.67000

0140 *Manhole (Traffic Management System) 5.000

0.000

604-39050  
 

57,500.005.000

0.00

5.000

EACH

11,500.00000

0145 Guardrail Type 3 (6-3 Post Spacing) 612.000

0.000

606-00301  
 

24,718.68612.000

0.00

612.000

LF  

40.39000

0150 End Anchorage Type 3D 2.000

0.000

606-01340  
 

4,646.262.000

0.00

2.000

EACH

2,323.13000

0155 End Anchorage (Flared) 2.000

0.000

606-02005  
 

9,126.342.000

0.00

2.000

EACH

4,563.17000

0160 *Location Marker (Fiber Optic)(Dome) 81.000

0.000

612-00260  
 

10,254.6081.000

0.00

81.000

EACH

126.60000

0165 *Location Marker (Utility)(Flat Slat) 41.000

0.000

612-00270  
 

4,889.2541.000

0.00

41.000

EACH

119.25000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 Inch Electrical Conduit (Bored) 2,915.000

0.000

613-00206  
 

144,671.452,915.000

0.00

2,915.000

LF  

49.63000

0175 *2 Inch Electrical Conduit (Plastic) 23,654.000

10.000

613-01200  
 

860,186.4023,664.000

363.50

23,664.000

LF  

36.35000

0180 Pull Box (Special) 26.000

0.000

613-07000  
 

198,748.9426.000

0.00

26.000

EACH

7,644.19000

0185 *Pull Box (24"x36"x24") 69.000

2.000

613-07023  
 

207,871.6771.000

5,855.54

71.000

EACH

2,927.77000

0190 Wiring (Special) 0.950

0.050

613-10010  
 

68,600.001.000

3,430.00

1.000

L S 

68,600.00000

0195 Light Standard Steel (40 Foot) 25.000

0.000

613-32400  
 

98,000.0025.000

0.00

25.000

EACH

3,920.00000

0200 Service Meter Cabinet 12.000

0.000

613-80130  
 

80,000.0412.000

0.00

12.000

EACH

6,666.67000

0205 Communications Cabinet (Type 1) 1.000

0.000

614-72831  
 

13,800.001.000

0.00

1.000

EACH

13,800.00000

0210 Communications Cabinet (Type 2) 20.000

0.000

614-72832  
 

170,736.8020.000

0.00

20.000

EACH

8,536.84000

0215 Serial to IP Converter 33.000

11.000

614-86007  
 

62,498.4844.000

15,624.62

44.000

EACH

1,420.42000

0215 MATERIAL ALLOWANCE 22 Type A and 4 Type B 0.000

0.000

0.000.000

0.00EACH

452.15000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

0.750

EACH

8,333.33000

0225 Fiber Optic Termination Panel  (6 Fiber) 23.000

0.000

614-87006  
 

21,579.7523.000

0.00

23.000

EACH

938.25000

0230 Fiber Optic Cable (Single Mode) (12 Fiber) 26,264.000

165.000

614-87010  
 

133,466.4526,429.000

833.25

26,429.000

LF  

5.05000

0230 MATERIAL ALLOWANCE F/O Cable for Laterals 0.000

0.000

0.000.000

0.00LF  

0.22000

0235 Buffer Tube Fan Out Kit 23.000

0.000

614-87015  
 

2,639.2523.000

0.00

23.000

EACH

114.75000

0240 Optical Transceiver 2.000

0.000

614-87020  
 

4,480.002.000

0.00

2.000

EACH

2,240.00000

0245 Traffic Management System Building Equipment 1.000

0.000

614-87310  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0250 Closed Circuit Television 55.000

2.000

614-87320  
 

247,691.2257.000

8,690.92

57.000

EACH

4,345.46000

0250 MATERIAL ALLOWANCE CCTV Cameras from Axis 0.000

0.000

0.000.000

0.00EACH

3,000.00000

0255 Closed Circuit Television Camera (Traffic Surve illance) 1.000

0.000

614-87333  
 

48,000.001.000

0.00

1.000

EACH

48,000.00000

0255 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

31,985.00000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Test Fiber Optic Cable 0.900

0.100

614-87350  
 

60,000.001.000

6,000.00

1.000

L S 

60,000.00000

0265 Closed Circuit Television Pole with Lowering De vice (50
Feet 

5.000

0.000

614-87364  
 

115,000.005.000

0.00

5.000

EACH

23,000.00000

0270 Closed Circuit Television Pole with Lowering De vice (60
Feet 

2.000

0.000

614-87366  
 

65,000.002.000

0.00

2.000

EACH

32,500.00000

0275 Closed Circuit Television Pole with Lowering De vice (70
Feet 

6.000

0.000

614-87368  
 

195,000.006.000

0.00

6.000

EACH

32,500.00000

0280 Fiber Optic Cable (Special) 1,610.000

0.000

614-87401  
 

6,118.001,610.000

0.00

1,610.000

LF  

3.80000

0285 Fiber Optic Cable (Single Mode) (216 Strands) 308,254.000

0.000

614-87650  
 

998,742.96308,254.000

0.00

308,254.000

LF  

3.24000

0285 MATERIAL ALLOWANCE F/O Cable for Backbone 0.000

0.000

0.000.000

0.00LF  

1.45000

0290 Ethernet Switch 101.000

0.000

614-87690  
 

732,450.99101.000

0.00

101.000

EACH

7,251.99000

0290 MATERIAL ALLOWANCE 61 - 3930's & 39 - 3931's & 
Accessories

0.000

0.000

0.000.000

0.00EACH

5,160.52000

0295 Ethernet Router 1.000

0.000

614-87700  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000

0300 Mobilization 1.000

0.000

626-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000



CONTID: C20236         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

1,000.00000

0310 *Flagging 28.500

0.000

630-00000  
 

1,425.0028.500

0.00

28.500

HOUR

50.00000

0315 *Traffic Control Inspection 20.000

0.000

630-00007  
 

5,000.0020.000

0.00

20.000

DAY 

250.00000

0320 *Traffic Control Management 283.000

0.000

630-00012  
 

566,000.00283.000

0.00

283.000

DAY 

2,000.00000

0325 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

500.00000

0330 *Construction Traffic Sign (Panel Size A) 11.700

1.300

630-80341  
 

2,600.0013.000

260.00

13.000

EACH

200.00000

0335 *Construction Traffic Sign (Panel Size B) 11.700

1.300

630-80342  
 

2,600.0013.000

260.00

13.000

EACH

200.00000

0340 *Construction Traffic Sign (Panel Size C) 7.200

0.800

630-80343  
 

1,600.008.000

160.00

8.000

EACH

200.00000

0345 *Drum Channelizing Device 27.000

3.000

630-80360  
 

2,700.0030.000

270.00

30.000

EACH

90.00000

0350 *Traffic Cone 215.100

23.900

630-80380  
 

11,950.00239.000

1,195.00

239.000

EACH

50.00000

0355 *Mobile Attenuator 150.000

0.000

630-85041  
 

75,000.00150.000

0.00

150.000

DAY 

500.00000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 Night Work Lighting 1.000

0.000

632-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

293,886.750

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0385 F/A Uniformed Traffic Control (UTC) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Furnish & Install Electrical Service 49,257.030

1,093.330

700-70082  
 

50,350.3650,350.360

1,093.33

50,350.360

F A 

1.00000

0395 F/A Repair 3,638.870

0.000

700-70130  
 

3,638.873,638.870

0.00

3,638.870

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 Soil Reten Blanket (S-C)(BioD Cl 1) 435.000

121.000

216-00201  
 

2,224.00556.000

484.00

556.000

SY  

4.00000

0430 Flash Arrow Panel (C Ty) 2.700

0.300

630-80358  
 

4,500.003.000

450.00

3.000

EACH

1,500.00000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Port Mesg Panel 1.000

0.000

630-80359  
 

125.001.000

0.00

1.000

DAY 

125.00000

0440 Str Steel 23,205.000

0.000

509-00000  
 

33,415.2023,205.000

0.00

23,205.000

LB  

1.44000

0445 Rem Asphalt Mat (Planing) 1,471.000

0.000

202-00240  
 

13,400.811,471.000

0.00

1,471.000

SY  

9.11000

0450 HMA (Patching) (Asph) 2,008.000

0.000

403-00721  
 

81,283.842,008.000

0.00

2,008.000

SY  

40.48000

0455 Backhoe 54.000

0.000

203-01510  
 

8,640.0054.000

0.00

54.000

HOUR

160.00000

0460 Hydraulic Excavator 137.000

0.000

203-01565  
 

21,920.00137.000

0.00

137.000

HOUR

160.00000

0465 Truck (Dump) 36.000

0.000

203-01582  
 

3,960.0036.000

0.00

36.000

HOUR

110.00000

0470 Truck (Tractor) 6.000

0.000

203-01583  
 

840.006.000

0.00

6.000

HOUR

140.00000

0472 Lighting Repair 34.000

0.000

613-60600  
 

3,400.0034.000

0.00

34.000

HOUR

100.00000

0475 Term FO Cable (6 Strand) 80.000

0.000

614-87606  
 

50,422.4080.000

0.00

80.000

EACH

630.28000

0480 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

8,458.641.000

0.00

1.000

L S 

8,458.64000
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PCN: 20236-BID    ESTIMATE RUN 05/17/2017

PROJECT: ITS SW01-527                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A Added Technology 11,072.000

0.000

700-70034  
 

11,072.0011,072.000

0.00

11,072.000

F A 

1.00000

0490 F/A Disincentives 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Modify Plans 15,352.510

0.000

700-70131  
 

15,352.5115,352.510

0.00

15,352.510

F A 

1.00000

0500 Added Item (Hour)/ Hourly Disincentive for Offl ine 
Devices

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

50.00000

0505 Added Item (Day)/ Disincentive for Milestone Co mpletion -30.000

0.000

900-00005  
 

-45,000.00-30.000

0.00

-30.000

DAY 

1,500.00000

0510 Added Item (Hour)/ Fiber Splicing Crew 250.000

303.000

900-00010  
 

91,245.00553.000

49,995.00

553.000

HOUR

165.00000

0525 Added Item (OJT Damages) 0.000

-412.000

900-00028  
 

-8,627.28-412.000

-8,627.28

-412.000

HOUR

20.94000

CAT 6,649,909.81124,208.586,950,046.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0520 Liquidated Damages 0.000

-3.000

620-00045  
 

-9,900.00-3.000

-9,900.00

-3.000

DAY 

3,300.00000

CAT -8,400.00-9,900.00-8,400.00CURRENT AMT0400 $ $ $

$ 6,641,509.81114,308.58$6,941,646.56$CURRENT AMTPROJECT TOTAL


